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Site Description

 Former Fire Training School Area 
 Staging Area for Low-Level Radioactive Waste Bins From

2007 until 2014
 Former Parking and Storage/Salvage Area

 Salvage Yards May Have Handled Scrap With Radium Markers or 
Paint
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Former Fire Training 
School

Former Parking and 
Storage Area
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Site Description (cont.)

• Site Divided Into 17 Survey Units for Data Management
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Field Work Status1/
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1/ survey units may be modified as field work progresses
2/ remediation only associated with removal of LLRO 
3/ portion of SU used for clearing soil (“soil layers”) removed during site preparation activities
4/ gamma scans performed by others
5/ survey unit below SU 14 in Former Parking and Storage Area; if needed after complete removal of soil from SU 14
6/ survey unit encompassing footprint of SU 10 and the original ground surface below SUs 14 and 16, if SU 16 is needed

SU
Surface 
Material

Scans        
(% Complete)

Swipe/Soil/Asphalt Samples 
(% Complete) 

Remediation 
Required (Yes/No)

1 soil 100 100 No
2 soil 100 100 No
3 soil 100 100 Yes2/

4 asphalt 100 100 Awaiting asphalt data
5 asphalt 100 100 Awaiting asphalt data
6 concrete 100 100 Evaluating swipe data
7 concrete3/ 80 80 Evaluating swipe data
8 concrete 95 95 Evaluating swipe data
9 soil 100 100 No
10 soil 100 100 No
11 asphalt4/ 100
12 soil 100 100 No
13 soil 100 100 No
14 soil 100 100 Awaiting soil data
15 soil 100 100 No
16 soil5/

17 soil 100 100 No
18 soil6/
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Field Work Status (cont.)

 Percent complete 90%
 Collecting asphalt samples (splits to be obtained for CDPH)
 Volume of Soil Excavated to Date – 1,550 Cubic Yards; est. an 
additional 100 CY from SU 14
 Last survey unit to be sampled July 23 
 Complete remaining alpha/beta scans and collection of static  
measurements and swipe samples by July 31
 Anticipate Field Completion by August 7
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Field Work Photos
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Applying Soiltac – Dust Control

Collecting Soil Sample 6 From SU 14

Removal of SU 2 Soil/Gravel Adjacent to SU 4

Gamma Scan of SU 14 Soil
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Future Milestones
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 Complete all Field Work – August 7, 2015

 Receive all asphalt and soil data by August 27, 2015

 Draft, Final Status Survey Report – November 2015
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Questions
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